New Bedford Harbor
Timeline Strawman

*Rate applies to both removal and restoration
Mob/demob days not included

4/17/2017
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Subtidal Dredge 14
Subtidal Cover 14
Build Access Roads 4
Intertidal MI & LH 6
Intertidal East 12
Access Road Removal 2
Intertidal West 6
FFP-BV 11
Post-BV Mech Dredging 6
Cap LHCC 2
Cell 1 Interim Remedy 60
Aerovox Interim Remedy 3
Full Demob 6
Remediation Scenario Number Unit Rate Unit
Subtidal RAL = 30 ppm 196,893 cY 750 CY/Day
Build Access Roads 7,450 LF 100 LF/Day
Intertidal Ml & LH* 2,800 cY 100 CY/Day
Intertidal West* 14,437 cY 250 CY/Day
Intertidal East* 35,130 cYy 300 CY/Day
Access Road Removal 7,450 LF 270 LF/Day
FFP-BV 216 DAY
Cell 1 Interim Remedy 1,200 DAY
Full Demob 120 DAY
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